

# TRUCK PARKING AVAILABILITY SYSTEM (TPAS)

## EXECUTIVE SUMMARY



REST AREA  
TRUCK PARKING

21  
SPACES  
AVAILABLE

TPAS Schedule

Task	Number of Locations	2017												2018												2019											
		M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A								
DISTRICT 5 PROCUREMENT	7	★																																			
DISTRICT 5 CONSTRUCTION																																					
DISTRICT 3 PROCUREMENT	17			★																																	
DISTRICT 3 CONSTRUCTION																																					
DISTRICT 4 PROCUREMENT	7				★																																
DISTRICT 4 CONSTRUCTION																																					
DISTRICT 7 PROCUREMENT	5				★																																
DISTRICT 7 CONSTRUCTION																																					
DISTRICT 5 PROCUREMENT	6					★																															
DISTRICT 5 CONSTRUCTION																																					
DISTRICT 2 PROCUREMENT	20								★																												
DISTRICT 2 CONSTRUCTION																																					
DISTRICT 1 PROCUREMENT	6											★																									
DISTRICT 1 CONSTRUCTION																																					

Bid Opening ★ Project Completed ☆

**District 5:**  
Adjusted Score: SICE/ FRA  
Bid Price: \$1.828M, Estimate: \$1.85M  
NTP: June 30, 2017

**District 3:**  
Low Bid: In-line/Genesis  
Bid Price: \$4.412M, Estimate: \$4.994M  
NTP: September 2017

**District 4:**  
Adjusted Score: TCD/BCC  
Bid Price: \$2.285M, Estimate: \$1.924M  
NTP: November 27, 2017

**District 7:**  
Adjusted Score: SICE/ FRA  
Bid Price: \$1.94M, Estimate: \$2.368M  
NTP: October 27, 2017

**District 5:**  
Low Bid: TCD/BCC  
Bid Price: \$1.61M, Estimate: \$2.06M  
NTP: November 29, 2017

**District 2:**  
Low Bid: FSC/ ASC Logic  
Bid Price: \$3.7M, Estimate: \$6.8M  
NTP: April 4, 2018

**District 1:**  
Low Bid: FSC/Cumbey-Fair  
Bid Price: \$1.5M, Estimate: \$2.4M  
NTP: March 16, 2018

	Funding	Corridor	Sites	Vendor	Winning Bid Price	Procurement
<b>FDOT District 5 (Phase I)</b>	AID Grant, State Funds	I-4, I-95	5 Rest Areas, 2 Weigh Stations	SENSIT	\$1,828,183.00	Adjusted Score Design Build
<b>FDOT District 3</b>	State Funds	I-10	1 Welcome Center, 12 Rest Areas, 4 Weigh Stations	CivicSmart	\$4,412,092.00	Low Bid Design Build
<b>FDOT District 4</b>	State Funds	I-95, I-75	5 Rest Areas, 2 Weigh Stations	Sensys	\$2,285,285.00	Adjusted Score Design Build
<b>FDOT District 7</b>	State Funds	I-4, I-75	3 Rest Areas, 2 Weigh Stations	SENSIT	\$1,947,000.00	Adjusted Score Design Build
<b>FDOT District 5 (Phase II)</b>	FASTLANE Grant, State Funds	I-75	4 Rest Areas, 2 Weigh Stations	Sensys	\$1,614,614.00	Low Bid Design Build
<b>FDOT District 2</b>	FASTLANE Grant, State Funds	I-10, I-75, I-95	2 Welcome Centers, 12 Rest Areas, 6 Weigh Stations	CivicSmart	\$3,698,384.00	Low Bid Design Build
<b>FDOT District 1</b>	FASTLANE Grant, State Funds	I-4, I-75	4 Rest Areas, 2 Weigh Stations	CivicSmart	\$1,441,170.64	Adjusted Score Design Build